

CONFIDENTIAL

Eng-8-358

2 APR 1958

Chief, Procurement Division, OL

PLEASE RETURN TO
ENGINEERING DIVISION

Chief, Engineering Division, OC

Contracts RD-76, T.O. F and RD-138, T.O. 2

1. [REDACTED]

[REDACTED] are currently engaged in the parallel development of a Miniature Data Recorder under Contracts RD-76 and RD-138, respectively. Specification No. 57-8-1059-A applies to both development contracts.

2. During the course of work, it has been found desirable to make certain changes in this specification. It is requested that these changes be formalized as an amendment to the subject contracts. Four copies of the modification are attached for forwarding to the contractors. There is no evidence at this time that any of the changes will require increased funds, or postponement of delivery.

Attachment:

Specification Change (4 copies)

OC-E/R+D-EP/RID:mtl (21 March 1958)

Distribution: Orig and 1 - addressee
 1 - Subject File
 1 - Reading
 1 - SPD/EA
 1 - OC-E Chrono
 1 - R+D Chrono
 1 - EP Chrono

DOC 35	REV DATE 23/4/80	BY 37169
ORIG COMP 33	OPI 56	TYPE 2
ORIG CLASS S	PAGES 1	REV CLASS C
JUST 22	NEXT REV 2010	AUTH: HR 10-2

SECRET

CONFIDENTIAL